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REGION X 201 Mission Sfreet
Us. Departmgnt Arizona, California Suite 1650
of Transportation Hawaii, Nevada, Guam San Francisco, CA 94105-1839
- American Samoa, 415-744-3133
Federal Transit Northern Mariana islands 415.744-2726 (fax)

Administration

OCT 16 2009

Mr. Wayne Yoshioka

Director, Department of Transportation Services
City and County of Honolulu

650 South King Street, 3" Floor

Honolulu, HI 96813

Re: Approval of Preliminary Engineeting

for the Honolulu High-Capacity
Transit Corridor Project

Dear Mr. Yoshioka:

The Federal Transit Administration (FTA) is pleased to inform you that T TA has approved
the request by the City and County of Honolulu (the City) to advance the Honolulu High-
Capacity Transit Corridor Project into Preliminary Engineering (PE). This approval is a
tequirement of Federal transit laws goveining the New Starts p ogram (49 U.S.C. Section
5309(e)(6)).

This PE approval is for an approximately 20-mile alignment extending from East Kapolei
through the Airport to Ala Moana Center. The project includes 21 stations, 4 park-and-
ride facilities with 4100 total spaces, and approximately 76 1ail vehicles. Nearly all of the
rail line and its stations will be elevated structure. The total expected Full Funding Grant
Agreement (FFGA) project cost including finance charges in Year of Expenditure (YOE)
dollars is $5,348 million. The City is seeking $1,550 million in Section 5309 New Starts
funds The rail line is expected to carry 116,000 trips on the aver age weekday by 2030.

With this approval, the City has pre-award authority to ineur costs priot to grant approval
for PE activities while retaining eligibility for future FTA grant assistance for the incurred
costs. As with any pre-award authority, all Federal requirements must be met prior to
incurring costs in ordet to retain eligibility of the costs for future FTA grant assistance.
This pre-award authority does not constitute an FT'A commitment that federal funds will be
approved for the project in the future. FTA’s approval of PE is not a commitment to
approve or fund any final design or construction activities. Such decisions must await the
outcome of PE, including completion of the environmental process.

In addition, per FTA’s Final Policy Guidance on New Starts and Small Starts published
September 2, 2009, the City will have pre-award authority to procure vehicles, acquire real
property and real propeity rights, and perform utility relocations upon completion of the
National Environmental Policy Act (NEPA) process T TA reminds the City that the
procurement of vehicles must comply with all Federal requirements including, but not
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limited to, competitive procurement practices, the American with Disabilities Act, and Buy
America. FIA encourages the City to discuss the procurement of vehicles with FTA prior
to exercising the pre-award authority.

FIA is required by law to evaluate a proposed project against a number of New Starts
criteria and ensure that prospective grant recipients demonsirate the technical, legal, and
financial capability to implement the project. Based on an evaluation of the project against
these citeria, FTA has assigned to the project an overall rating of Medium. The project
must maintain at least a Medium New Starts 1ating at the completion of PE for it to be
eligible to advance into final design.

FTA has also conducted detailed reviews (1) of the project, with the help of project
management oversight (PMO) contractors; (2) of the financial plan, with the help of a
financial management oversight (FMO) contractor, and (3) of the environmental
documents prepared in compliance with NEPA. Based on these reviews, FTA has
identified a number of items that the City must address as patt of PE. The City must work
with FTA during PE to address these items as well as any other issues that may emerge in
the course of PE. The objectives of this collaborative effort are to ensure that:

¢ All environmental impacts ate identified and adequate provisions are made for their
mitigation in accordance with the requirements of 49 U S.C. 5324(b);

« Allmajor and ctitical project elements are designed to a level that no significant
unknown impacts remain in their costs; and

e All cost estimating is advanced to the level of confidence necessary for the City to
implement the financial plan for the project before entry into final design.

Further, the City should be aware that FTA’s standards for the financial rating are higher
for entry into final design than for entiy into PE  The higher standard for final design
includes an assessment of the 1obustness of the financial plan against increases in costs,
shortfalls in revenue streams, and competing demands on funding sources. Some eleménts
of the curzent financial plan may not fare well in the stress tests that F TA will apply to
evaluate robustness. lhese elements include the projected revenue stream fiom the
General Excise 1ax, the divetsion of FTA Section 5307 funds fiom ongoing capital needs
of the bus system, and the increasing share of the City’s annual budget that is required to
fund the transit system. Were this plan submitted today in support of a request to advance
the project into final design, its weaknesses would likely cause FTA to deny the request.
Therefore, continued development and strengthening of the financial plan will be a crucial
pait of the PE effort.

Ihe City should also be aware of certain realities as they relate to the anticipated
publication of the Final Environmental Impact Statement (FEIS) for the project  As you
know, very detailed negotiations with the Advisoty Council for Historic Preservation are
proceeding towards a Programmatic Agreement (PA) that address that several historical
preservation issues that have surfaced during the consultation process. That Programmatic
Agreement must be executed by all signatories befoie F TA publishes the FEIS
Commitment to the PA by the City and County of Honolulu must also come through
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legislative action by the City Council before the FEIS is published. In addition, the
Federal Aviation Administration must provide written agreement regarding the scope of
mitigations proposed at the Honolulu International Airport before the FEIS is published.
Given these and other requirements, F TA now anticipates that publication of the FEIS is
likely to occur in late November at the earliest. As such, the completion of a Record of
Decision for the project is very likely to extend into next year. FTA believes this schedule
1s necessary to achieve our mutual goal of conducting an environmental review that is
consistent with all Federal requirements and that will withstand judicial scrutiny.

The following items are detailed findings from FTA’s PMO coatractors that FTA has
determined to be crucial for the City to address as part of PE:

Project Scope. Design, and Development

* ldentify any third party agreements necessary for project completion, including

utility agreements with private and public owners and the military;

* Resolve the specifics regarding proximity of the guideway to runways 22R/4L and
221/4R at the Honolulu International Airport with the Hawaii Department of
Iransportation and the Federal Aviation Administration;

Fully develop vehicle basis of design and functional sizing;

Determine rail fleet size requitement;

Fully develop scope for the administration building and operations control center;

Determine the fina] location of the maintenance and storage facility;

Finalize a contracting packaging plan which includes a source selection plan(s) and

contract specific work plans;

» Develop strategies to stteamline the City’s process to award contracts and to enter
into grant agreements, especially as applicable to FTA grants;

* Develop a preliminary operation plan; and

¢ Ensuze the service velocity does not erode over the next course of design changes.

Project Schedule

* Provide a baseline of the Master Project Schedule (MPS) eatly in PE which will be
used for monthly progress updates and tracking schedule variances;

¢ Address the utilization manpower and equipment resource loading and budget and
cost loading;

¢ Inchude critical activities in the MPS: utility activities, real estate acquisitions,
system integration, starting and testing, operational commissioning and training,
vehicle procurement, major construction material procurements, FTA review and
comment, detail activities for eatly construction packages;

* Develop a right-of-way schedule; and .

¢ Modily the Work Breakdown Structure to cross over with the project budget and
cost breakdown structure.

Project Cost
s Develop a detailed bottoms-up-style project cost estimate to Standard Cost

Category format. The estimate should be detailed sufficiently to determine
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distributions of materials, labor, equipment and general conditions ¢lements at a
minimum. The soft cost estimates should be based on staffing plans, force account
plans, contracts, and so forth rather than solely on percentages. The estimate
should eliminate parametric-style values, cost estimating relationships, and lump
sums as much as possible during PE;

Escalate the cost estimate in accordance with the MPS: and

Provide justification and backup documents to support the quantification and
assumptions for the “soft costs” and related general conditions of the project.

Techmeal Capacity

Update the Project Management Plan to bring it into full conformance with FTA
requirements, and implement the configuration management and change control
mechanism;

Develop detailed staffing plans for all rtemaining phases of the project to ensure
adequate technical capacity. The plans should include the dates by which the City
will fill each key position. All key City management positions should be filled
during PE;

Work with the State of Hawaii to establish a State Safety Oversight Agency office
to oversee the project;

Submit a fully developed Rail Fleet Management Plan;

Have quantifiable metrics for measuring the real status of wotk, both cost and
schedule of all professional service contracts, and any inter-local agteements for
participatory services;

Develop a Contingency Management Plan which will indentify the specific risks,
and implement the anticipated mitigation measures;

Develop an Environmental Mitigation Plan that identifies required environmental
mitigation actions and the party responsible for the mitigation, and that will
eventually become the basis for quarterly mitigation monitoring and quarterly
mitigation reports; and

Update and implement the Real Estate and Acquisition Plan, the Bus Fleet
Management Plan, the Safety and Security Management Plan, and the Quality
Management Plan as the project progresses.

As PE proceeds, FTA may provide more detail to the City regarding other deliverables that
should be completed prior to requesting approval to enter final design

AR00125238



Finally, FTA is committed to working closely with the City to identify the next steps in the
project development process and to establishing a timeline for achieving these steps based
on the current status of the project. We look forward to working closely with the City
during the development of the High-Capacity Transit Corridor Project We are ready to
work with you and your staff to achieve the milestones necessary for successful
completion of PE. If you have any questions regarding this letter, please contact me at
(415) 744-3133.

Siacerely,

"
Leslie 1. Rogers
Regional Adminigteator

cc:  Advisory Council for Historic Preservation
I Hamayasu, City and County of Honolulu
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